

VISAYAS INDICATIVE POWER PROJECTS
As of 31 December 2025

Name of the Project	Plant Type	Company Name	Location	Province	Region	Installed/ Rated Capacity (MW)	Target Testing and Commissioning	Target Commercial Operation	Remarks / Issues Encountered During Project Development
COAL						251.000			
Therma Visayas, Inc. Coal - Fired Power Plant Expansion Project	Coal	Therma Visayas, Inc.	Sitio Looc, Barangay Bato, Toledo City, Cebu	Cebu	VII	169.000	Dec-27	Aug-28	1. Limited, difficult, and more expensive insurance coverage. 2. Limited in financing or bank providing loans for coal projects. 3. Limited OEMs supplying coal projects with the support of bank guarantees and securities.
TPC-1B Circulating Fluidized Bed Coal-Fired Power Plant	Coal	Toledo Power Co.	Brgy. Daanlungsod, Toledo City, Cebu	Cebu	VII	82.000	Jan-29	Apr-29	
OIL-BASED						0.000			
GEOTHERMAL						50.000			
Biliran Geothermal Power Plant Project	Geothermal	Biliran Geothermal Incorporated	Sitio Pulang Yuta, Brgy. Cabibihan, Caibiran, Biliran	Biliran	VIII	5.000	2030	2030	With request for approval of the 5-Year New WP covering 2026-2030.
Biliran Geothermal Power Plant Project	Geothermal	Biliran Geothermal Incorporated	Naval, Culaba, Biliran, Caibiran and Cabucgayan, Province of Biliran	Biliran	VIII	45.000	2037	2037	With request for approval of the 5-Year New WP covering 2026-2030.
HYDRO						436.200			
Bago 1 Hydroelectric Power Project	Hydro	Alsons Energy Development Corporation	San Carlos City, Negros Occidental	Negros Occidental	NIR	9.600	2028	2028	Ongoing Development activities
Bago 2 Hydroelectric Power Project	Hydro	Alsons Energy Development Corporation	San Carlos City & Murcia, Negros Occidental	Negros Occidental	NIR	10.000	2028	2028	Ongoing Development activities
Bago 3 Hydroelectric Power Project	Hydro	Alsons Energy Development Corporation	Murcia and Salvador Benedicto, Negros Occidental	Negros Occidental	NIR	15.000	2028	2028	Ongoing Development activities
Casapa River Hydroelectric Power Project	Hydro	RelianthHydro Power Corp.	Maslog, Eastern Samar	Eastern Samar	VIII	10.000	2028	2028	Ongoing Pre-development activities
Ilog Hydroelectric Power Project	Hydro	Phinma Energy Corp.	Mabinay, Negros Oriental	Negros Oriental	NIR	21.600	2028	2028	Ongoing Pre-development activities
Lower Buhid Hydroelectric Power Project	Hydro	Buhid Hydroenergy Corporation	Maydolong, Eastern Samar	Eastern Samar	VIII	20.000	2028	2028	Ongoing Development activities
Lower Himogaan Hydroelectric Power Project	Hydro	LGU of Sagay	Sagay City, Negros Occidental	Negros Occidental	NIR	4.000	2028	2028	Ongoing Development activities
Malugo Hydroelectric Power Project	Hydro	Vivant-Malogo Hydropower, Inc.	Silay City, Negros Occidental	Negros Occidental	NIR	6.000	2028	2028	Ongoing Development activities
Maslog Hydroelectric Power Project	Hydro	Iraya Energy Corporation	Maslog, Eastern Samar	Eastern Samar	VIII	40.000	2028	2028	Ongoing Development activities
Aklan Pumped-Storage Hydroelectric Power Project	Hydro	Strategic Power Development Corp.	Malay, Aklan	Aklan	VI	300.000	2035	2035	Ongoing Development activities
BIOMASS						15.000			
15.000-MW Panay Biomass Plant Project	Biomass	Pipinas Renewable Energy Corporation	Barotac Viejo, Iloilo	Iloilo	VI	15.000	Jun-28	Aug-28	With pending SIS; Ongoing securing of permits and licences
SOLAR						4014.281			
Ajuy 1 Solar Power Project	Solar	Joy-Nostalq Solaris Incorporated	Brgy. Tipacla, Ajuy, Iloilo	Iloilo	VI	35.950	Dec-25	Jan-26	Remaining/Non-GEA Capacity
Victorias Ground Mounted Solar PV Project	Solar	Victorias Green Energy Corp.	Victorias City, Negros Occidental	Negros Occidental	NIR	5.000	Dec-25	Jan-26	
San Miguel Solar Power Project	Solar	Sunpalo Solar Energy Inc.	San Miguel, Leyte	Leyte	VIII	125.000	Mar-26	Mar-26	
SAGAY SOLAR ON WATER PV POWER PLANT	Solar	LAKE SUNENERGY INC.	Sagay City, Negros Occidental	Negros Occidental	NIR	101.200	Jun-26	Sep-26	
Bantayan Island Solar Power Plant	Solar	SolEnergy Generation Corporation	Bantayan, Cebu	Cebu	VII	5.000	Sep-26	Oct-26	with BESS 10.000MW/2.000MWh
Bohol Solar Power Project	Solar	Bohol Renewable Power Corp.	Ubay, Bohol	Bohol	VII	17.500	Jan-26	Oct-26	
Bacolod Solar Power Project	Solar	Negros PH Solar Inc.	Bacolod City, Negros Occidental	Negros Occidental	NIR	23.680	Sep-26	Nov-26	
Manapla Solar Power Project	Solar	Victorias Green Energy Corp.	Manapla, Negros Occidental	Negros Occidental	NIR	120.295	Oct-26	Nov-26	
Victorias Solar Power Project	Solar	Victorias Green Energy Corp.	Victorias City, Negros Occidental	Negros Occidental	NIR	85.925	Oct-26	Nov-26	
Luca Solar Power Project	Solar	Apolaki Eight Inc.	Barangay Luca, Ajuy, Iloilo	Iloilo	VI	40.000	Sep-26	Dec-26	Remaining/Non-GEA Capacity
Ubay Solar Power Project	Solar	Ubay Solar Corp.	Ubay, Bohol	Bohol	VII	137.480	Sep-26	Dec-26	Acquisition of Possessory Rights - 100% completed LGU Resolution of Support - 100% Conduct of SIS/DIS - 100% Endorsement to NGA - 50% Financial Closing - 10% Procurement of EPC - 20%
Pontevedra Solar Power Project	Solar	UPGRADE ENERGY PHILIPPINES INC	Brgy. Intungcan, Pontevedra, Capiz	Capiz	VI	36.400	Nov-26	Feb-27	
Barotac Viejo Solar Power Plant	Solar	Magallanes Solar Energy Corp.	Barotac Viejo, Iloilo	Iloilo	VI	175.287	Dec-26	Mar-27	Acquisition of possessory rights - 100% completed Acquisition of LGU resolution of support - 100% completed Conduct of SIS/DIS - 70% completed Endorsement to NGA - 40% completed Financial closing - 10% completed Procurement of EPC - 20%
IPC Solar Power Project	Solar	IloiloPower Corporation	Dumangas, Iloilo	Iloilo	VI	10.000	Dec-26	Jun-27	
Victoria Green Power Corporation Solar PV Power Plant	Solar	Victoria Green Power Corporation	Babatngon, Leyte	Leyte	VIII	31.250	Feb-27	Aug-27	
Sikatuna Solar Power Plant	Solar	Bohol Solar Energy Inc.	Sikatuna and Balilihan, Bohol	Bohol	VII	37.884	Mar-27	Dec-27	

Name of the Project	Plant Type	Company Name	Location	Province	Region	Installed/ Rated Capacity (MW)	Target Testing and Commissioning	Target Commercial Operation	Remarks / Issues Encountered During Project Development
Haribon Floating Solar Power Project	Solar	TPI Azimuth 4 Corporation	Offshore of Cebu	Cebu	VIII	22.000	Apr-27	Jan-28	
TPC I –San Carlos 2 Solar Power Project	Solar	TPC I Corp	City of San Carlos, Province of Negros Occidental	Negros Occidental	NIR	49.350	May-27	Feb-28	
Luna Solar Power Project	Solar	South Cleanergy Inc.	Cadiz City, Negros Occidental	Negros Occidental	NIR	171.110	Sep-27	Mar-28	Acquisition of possessory rights - 0% Acquisition of LGU resolution of support - 0% Conduct of SIS/DIS - 0% Endorsement to NGA - 0% completed Financial closing - 0% Procurement of EPC - 0%
Viejo Iloilo Solar Power Plant	Solar	JICA Power and Development Corporation	Barotac Viejo, Iloilo	Iloilo	VI	154.400	Apr-28	Apr-28	
Zamboanguita Solar Power Project	Solar	Zamboanguita Solar Power Corp.	Zamboanguita and Siaton, Negros Oriental	Negros Oriental	NIR	50.100	May-28	May-28	
Cadiz Solar Power Project	Solar	Visayas Cleanergy Inc.	Cadiz City, Negros Occidental	Negros Occidental	NIR	297.000	Mar-28	Jun-28	with integration of BESS 114.000MWp/390.254MWh
Kidlat Solar Power Project	Solar	TPI Azimuth 8 Corp.	Tabango, Leyte	Leyte	VIII	245.000	Jul-27	Jul-28	
ZMW San Vicente Ubay Solar Power Plant	Solar	ZMW Group Corp.	Ubay, Bohol	Bohol	VII	200.400	Jun-28	Sep-28	
Ubay Solar Power Project	Solar	Cleanergy 1, Inc.	Ubay, Bohol	Bohol	VII	138.600	Jun-28	Dec-28	Acquisition of possessory rights - 0% Acquisition of LGU resolution of support - 0% Conduct of SIS/DIS - 0% Endorsement to NGA - 100% completed Financial closing - 0% Procurement of EPC - 0%
Daanbantayan Solar Power Project	Solar	Freya Renewables Inc.	Daanbantayan, Cebu	Cebu	VII	150.000	Sep-28	Feb-29	
Liloan Solar Power Project	Solar	Maaraw Renewable Energy Corporation	Liloan, Cebu	Cebu	VII	266.880	Oct-28	Apr-29	
Isabel Solar Power Project	Solar	Solar Philippines Visayas Corporation	Kananga and Ormoc City, Leyte	Leyte	VIII	68.850	Dec-28	May-29	
Toledo Alpha Solar Power Project	Solar	Freya Renewables Inc.	Toledo City, Cebu	Cebu	VII	149.140	Dec-28	May-29	
Medellin Solar Power Project	Solar	Sinag Solar Power Corporation	Medellin and Daanbantayan, Cebu	Cebu	VII	303.600	Dec-28	Jun-29	Acquisition of possessory rights - 0% Acquisition of LGU resolution of support - 0% Conduct of SIS/DIS - 0% Endorsement to NGA - 100% completed Financial closing - 0% Procurement of EPC - 0%
Biliran Solar Power Project	Solar	E&P Green Energy, Inc.	Biliran, Biliran	Biliran	VIII	20.000	Jun-25	TBD	Acquisition of Possessory Rights - 100% completed LGU Resolution of Support - 100% completed Conduct of SIS/DIS - 100% completed Endorsement to NGA - 100% completed Financial closing - 85% completed Procurement of EPC - 100% completed
Kananga-Ormoc Solar Power Project	Solar	Solar Philippines Visayas Corporation	Kananga and Ormoc City, Leyte	Leyte	VIII	660.000	Oct-25	TBD	Remaining/Non-GEA Capacity
San Miguel Solar Power Project	Solar	Sunpalo Solar Energy Inc.	San Miguel, Leyte	Leyte	VIII	80.000	Oct-25	TBD	138 kV Babatngon Substation of NGCP
WIND						24165.949			
Pulupandan Wind Power Project	Wind	FirstMaxpower International Corporation	Pulupandan, Negros Occidental	Negros Occidental	NIR	50.000	Dec-25	Feb-26	
Aklan Wind Power Project	Wind	Tri-Conti Elements Corp.	Ibajay, Tangalan, Makato, and Malinao, Aklan	Aklan	VI	75.600	Apr-26	Jun-26	- Overlap with NGCP (with ad ahoc meeting on 16 Aug 2024) - FLaG Expansion/Amendment - TL ROW - Jetty Port 23 Sep 2024 - Approved amended capacity and contract area (Original date of approval of DOC is on 11 Aug 2016) - Per NGCP during the 13th AHCTP on 30 January 2025, NGCP will adjust the affected transmission tower, on-going acquisition of SLUP with the DENR
Cauayan Wind Project	Wind	Envision Energy Philippines Corporation	Cauayan, Negros Occidental	Negros Occidental	VI	200.000	Nov-26	Dec-26	
Tanjay Wind Power Project	Wind	Inner Channel Wind Power Corp.	Bais, Bayawan, Tanjay, Pamplona, Negros Oriental	Negros Oriental	NIR	45.000	Nov-26	Jan-27	Revalidation of SIS and Facility Study included in the Pre-Construction Stage of the approved 5-Year Work Plan.
Guimbal Wind Power Project	Wind	Guimbal Wind Energy Corp.	Guimbal, Miagao, Igaras, Tubungan and Tigbauan, Iloilo	Iloilo	VI	200.000	Jun-27	Oct-27	
Ajuy Wind Farm Project	Wind	Apolaki One Inc.	Ajuy, Barotac Viejo, and Lemery, Iloilo	Iloilo	VI	200.000	Oct-27	Dec-27	- Difficulty in securing land documents
Ibajay Wind Energy Project	Wind	The Blue Circle Philippines Mindoro Corp.	Nabas and Ibajay, Province of Aklan; and Pandan, Province of Antique	Aklan & Antique	VI	80.600	Oct-27	Dec-27	
Northern Wind Power Project	Wind	Econergy Renewable Power Philippines Inc.	Allen, Victoria, San Isidro, and Lavezares, Northern Samar	Northern Samar	VIII	100.000	Oct-27	Dec-27	
Lavezares Wind Project	Wind	Envision Energy Philippines Corporation	Lavezares, Rosario, Victoria and Allen, Northern Samar	Northern Samar	VIII	200.000	Dec-27	Mar-28	- Endorsed by EPIMB to NGCP for the Clearance to undertake SIS on 15 April 2024

Name of the Project	Plant Type	Company Name	Location	Province	Region	Installed/ Rated Capacity (MW)	Target Testing and Commissioning	Target Commercial Operation	Remarks / Issues Encountered During Project Development
Negros Occidental Wind Farm Project	Wind	Apolaki One Inc.	Manapla, Victorias City, E.B. Magalona, and Cadiz City, Negros Occidental	Negros Occidental	NIR	300.000	Dec-27	Mar-28	- with request fo change of capacity from 150MW to 300MW dated 10 Oct 2023 - Endorsed by EPIMB to NGCP for the Clearance to undertake SIS on 29 Nov 2023 '- Difficulty in securing land documents - difficulty in site access
Sibunag Wind Power Project	Wind	Ganubis Renewable Energy, Inc.	Sibunag, Guimaras	Guimaras	VI	103.500	Jul-28	Sep-28	N.A.
Kandungaw Wind Power Project	Wind	MC Project Solutions Inc.	Badian, and Dalaguete, Cebu	Cebu	VII	100.000	Jul-28	Oct-28	
Malay Wind Power Project	Wind	Vent Fort Energy Corp.	Malay and Buruanga, Aklan	Aklan	VI	500.000	Jun-28	Oct-28	Phase 1 - 100MW NGCP Unidos (NGCP Proposed) 10km 230kV TL Phase 2 - 400MW NGCP Unidos (NGCP Proposed) Catician Seaport
Aklan Wind Power Project	Wind	PacificWind Renewables Corp.	Barangays Naasug, Dumlog, Poblacion, Cabulihan, Nabaoy, Motag, Balusbus, and Cubay Sur2, Municipality of Malay and Barangays Bel-is, Mapayay, Habana, Taga-osip, Balusbos, and Cabugan, Municipality of Buruanga	Aklan	VI	100.000	Aug-28	Nov-28	
Mabinay Wind Power Project	Wind	PacificWind Renewables Corp.	Brgys. Dahile, Pandanon, Samac and Abis, Municipality of Mabinay; Brgys. Carol-an and Mabato, Municipality of Ayungon; Brgys. Nalundan and Cabcaban, Municipality of Bindoy; Brgys. Panciao, Municipality of Manjuyod Province of Negros Oriental	Negros Oriental	NIR	150.000	Aug-28	Nov-28	
Caluya Wind Power Project	Wind	The Blue Circle Philippines Mindoro Corp.	Offshore and Onshore of Caluya, Antique	Antique	VI	967.000	Oct-28	Dec-28	
Sibonga Wind Farm Project	Wind	Apolaki One Inc.	Sibonga, Barili, and Dumanjug, Cebu	Cebu	VII	50.000	Oct-28	Dec-28	- high elevation - Difficulty in securing land documents
Samar Norte Offshore Wind Power Project	Wind	CI NMF (PH) Corp.	Provinces of Northern Samar	Northern Samar	VIII	650.000	Mar-30	Dec-28	1. Securing Large Scale Grid Connection by 2028 2. Timely development of Ports 3. REPA Bankability and Performance 4. Pre-Development ECC 5. Tenurial Rights for seabed/foreshore land
Sebaste Offshore Wind Farm	Wind	Airstream Renewables Corp.	Offshore of Antique and Aklan	Aklan	VI	300.000	Dec-28	Jan-29	
Valencia Wind Power Project	Wind	Stark Wind Energy Corp.	Garcia Hernandez and Valencia, Bohol	Bohol	VIII	200.000	Jan-28	Apr-29	
Dumangas Wind Power Project	Wind	Freya Renewables Inc.	Dumangas and Barotac Nuevo, Iloilo	Iloilo	VI	200.000	Jun-29	Jul-29	
E.B. Magalona Wind Power Project	Wind	Freya Renewables Inc.	Enrique B. Magalona and City of Victorias, Negros Occidental	Negros Occidental	VI	160.000	Jun-29	Jul-29	
Silay Wind Power Project	Wind	Freya Renewables Inc.	City of Victorias, Enrique B. Magalona, Silay City, and City of Talisay, Negros Occidental	Negros Occidental	NIR	192.000	Jun-29	Jul-29	
Ginatilan Wind Power Project	Wind	Tech Energie Reserves, Inc.	Ginatilan, Samboan, Malabuyoc, and Oslob, Cebu	Cebu	VII	100.000	Sep-28	Sep-29	
Malabuyoc Wind Power Project	Wind	Tech Energie Reserves, Inc.	Malabuyoc, Alegria, Ginatilan, Oslob, and Boljoon, Cebu	Cebu	VII	100.000	Sep-29	Nov-29	
Anini-y Wind Power Project (Former Antique WPP)	Wind	Tri-Conti Elements Corp.	Nabas, Malay, Aklan	Aklan	VI	150.000	Oct-29	Dec-29	
Bohol 2 Anda Wind Power Project	Wind	Tri-Conti ECC Renewables Corporation	Anda, Candijay and Guildulman, Bohol	Bohol	VII	50.000	Dec-28	Dec-29	- jetty port - Land ownership as identified Public Land (no identified owner under A&D) - Timberland with Patent - Transmission Line Route - Land
Guimaras 1 Offshore Wind Power Project	Wind	Energy Development Corporation	Province of Guimaras	Guimaras	VI	582.000	Oct-29	Dec-29	Ongoing industry development
Guimaras Onshore Wind Power Project	Wind	Energy Development Corporation	Buenavista, San Lorenzo, Sibunag, and Nueva Valencia, Guimaras	Guimaras	VI	100.000	Oct-29	Dec-29	N.A.
Guimaras-Negros Occidental Offshore Wind Power Project	Wind	Energy Development Corporation	Provinces of Guimaras and Negros Occidental	Negros Occidental	NIR	600.000	Oct-29	Dec-29	
Iloilo-Guimaras Offshore Wind Power Project	Wind	Energy Development Corporation	Provinces of Iloilo, Guimaras and Negros Occidental	Guimaras & Negros Occidental	VI and NIR	1000.000	Oct-29	Dec-29	N.A.
Guimaras Strait Wind Power Project	Wind	Triconti Southwind Corporation	Province of Negros Occidental	Negros Occidental	NIR	600.000	Dec-28	Dec-29	- Possessory Rights over the Project Area and Foreshore Area for ECC Application (Seabed) - CAAP height limitations - Overlap with MGB permits
Cebu Wind Energy Project	Wind	Philippine New Energy Development Inc.	Ronda, Alcantara, Moalboal, Argao, Dalaguete, Alcoy, Boljoon and Badian, Cebu	Cebu	VII	500.000	Nov-29	Dec-29	
Panaon Wind Power Project	Wind	Mainstream Renewable Power Philippines Corporation	San Francisco, Liloan, San Ricardo and Pintuyan, Southern Leyte	Leyte	VIII	49.999	Sep-29	Dec-29	

VISAYAS INDICATIVE POWER PROJECTS
As of 31 December 2025

Name of the Project	Plant Type	Company Name	Location	Province	Region	Installed/ Rated Capacity (MW)	Target Testing and Commissioning	Target Commercial Operation	Remarks / Issues Encountered During Project Development
Buenavista Wind Power Project	Wind	First Gen Visayas Energy Inc.	Buenavista, Guimaras	Guimaras	VI	100.000	Sep-29	Jan-30	FGVEI is resolving NGCP's comments and queries on their evaluation of the SIS application. NGCP shall issue its Offer of Service, which shall include the start date when they can conduct the SIS, after the evaluation is completed. Preliminary discussions with the NGCP indicate that the SIS for the project will be conducted mid-2024.
Concepcion Wind Power Project	Wind	First Gen Visayas Energy Inc.	Concepcion, Iloilo	Iloilo	VI	100.000	Oct-29	Feb-30	FGVEI is resolving NGCP's comments and queries on their evaluation of the SIS application. NGCP shall issue its Offer of Service, which shall include the start date when they can conduct the SIS, after the evaluation is completed. Preliminary discussions with the NGCP indicate that the SIS for the project will be conducted mid-2024.
Kabankalan Wind Power Project	Wind	First Gen Visayas Energy Inc.	Kabankalan City, Negros Occidental; Ayungon, Negros Oriental	Negros Oriental	NIR	100.000	Oct-29	Feb-30	FGVEI is resolving NGCP's comments and queries on their evaluation of the SIS application. NGCP shall iss its Offer of Service, which shall include the start date when they can conduct the SIS, after the evaluation completed. Preliminary discussions with the NGCP indicate that the SIS for the project will be conducted mid-2024.
Negros Wind Power Project	Wind	First Gen Visayas Energy Inc.	City of Himamaylan and Binalbagan, Negros Occidental; La Libertad, Jimalalud, Tayasan, and Ayungon, Negros Oriental	Negros Oriental	NIR	100.000	Nov-29	Mar-30	FGVEI is resolving NGCP's comments and queries on their evaluation of the SIS application. NGCP shall iss its Offer of Service, which shall include the start date when they can conduct the SIS, after the evaluation completed. Preliminary discussions with the NGCP indicate that the SIS for the project will be conducted mid-2024.
Antique Onshore Wind Power Project	Wind	wpd Philippines Onshore, Inc.	Provinces of Antique and Aklan	Antique and Aklan	VI	150.000	Jun-30	Aug-30	Phase 1 - 75MW Phase 2 - 75MW The WESC No. 2023-04-277 with COR No. WESC 2023-04-277, awarded on 21 May 2023, was converted to OnWESC No. 2024-11-438 under the Revised Omnibus Guidelines on 21 November 2024.
Guimaras Strait II Wind Power Project	Wind	Jet Stream Windkraft Corporation	Offshore of Negros Occidental and Iloilo Provinces	Iloilo	VI	600.000	Oct-30	Dec-30	- Possessory Rights over the Project Area and Foreshore Area for ECC Application (Seabed) - CAAP height limitations - Overlap with MGB permits
Northern Samar Wind Power Generation Facility Project	Wind	Great Atlantic New Energy, Inc.	Palapag, Mapanas, and Gamay, Northern Samar	Northern Samar	VIII	200.000	Sep-30	Dec-30	
Haraya IV - Negros Occidental Offshore Wind Project	Wind	Haraya Wind Energy Corporation	Province of Negros Occidental	Negros Occidental	NIR	1215.000	May-30	Mar-31	As per initial enviromental screening, the Project overlaps the Negros Occidental Coastal Wetlands Conservation Area (NOCWCA), a RAMSAR site of international importance.
Oton Bank Offshore Wind Power Project	Wind	Earth Sol Power Corp.	Provinces of Iloilo and Guimaras	Guimaras	VI	510.000	Jun-31	Jun-31	
Lemery Wind Power Project	Wind	First Gen Visayas Energy Inc.	Lemery, Iloilo	Iloilo	VI	100.000	Apr-31	Aug-31	
San Lorenzo Bank Offshore Wind Project	Wind	Earth Sol Power Corp.	Provinces of Iloilo, Guimaras, and Negros Occidental	Iloilo, Guimaras, and Negros Occidental	VI and NIR	593.000	Sep-31	Sep-31	
San Enrique Bank Offshore Wind Project	Wind	Earth Sol Power Corp.	Provinces of Guimaras and Negros Occidental	Negros Occidental	NIR	500.000	Jul-31	Sep-31	Updated the capacity from 420MW to 500 based on the endorsement to EPIMB during the request for Clearance to Undertake SIS and results of SIS
GS4 Offshore Wind Power Project	Wind	Vind Energy Corp.	Province of Iloilo	Iloilo	VI	910.000	Aug-31	Oct-31	
Pandan Wind Energy Project	Wind	Viento Energy 5 Corp.	Pandan, Antique	Antique	VI	62.000	Oct-28	Oct-31	
GS1 Offshore Wind Project	Wind	Vind Energy Corp.	Province of Guimaras	Guimaras	VI	574.000	Aug-31	Oct-31	"Phase 1 - 31 Dec. 2030 Phase 2 - 30 June 2033"
East Panay Offshore Wind Power Project	Wind	BuhaWind Energy East Panay Corporation	Provinces of Iloilo and Guimaras	Iloilo & Guimaras	VI	990.000	Nov-31	Jan-32	(blank)
Negros Oriental Onshore and Offshore Wind Power Project	Wind	TOTALPower, Inc.	Dauin and Zamboanguita, Negros Oriental	Negros Oriental	VII	3400.000	Jan-32	Jan-32	

VISAYAS INDICATIVE POWER PROJECTS
As of 31 December 2025

Name of the Project	Plant Type	Company Name	Location	Province	Region	Installed/ Rated Capacity (MW)	Target Testing and Commissioning	Target Commercial Operation	Remarks / Issues Encountered During Project Development
Panay Wind Power Project	Wind	Basic Energy Corporation	Municipalities of San Joaquin and Miagao, Province of Iloilo; and Municipality of Hamtic, Province of Antique Barangays of Lawigan, Doldol, Igcadlum, Igcondao, Cata-an, San Luis, Amboyuan, Balabago, Igcabutong, Tiolas, Pitogo, Cumarascas, Lomboyan, Antalón, Matambog, Igbinagon, and Roma, Municipality of San Joaquin; Barangays of Buenavista Sur, Igcatambor and Igdulaca, Municipality of Miag-ao, Province of Iloilo; and Barangays of Botbot and Pamandayan, Municipality of Hamtic, Province of Antique	Antique	VI	300.000	Dec-31	Mar-32	
GS2 Offshore Wind Power Project	Wind	Vind Energy Corp.	Province of Guimaras	Guimaras	VI	728.000	Oct-30	Jun-32	(blank)
Alegria Wind Power Project	Wind	MC Project Solutions Inc.	Alegria, Badian, Alcoy, and Dalaguete, Cebu	Cebu	VII	100.000	Jul-28	Jul-32	(blank)
Tambo Bay Wind Energy Project	Wind	CleanTech Global Renewables, Inc.	Offshore and Onshore of Negros Oriental	Negros Oriental	NIR	922.000	Sep-32	Nov-32	(blank)
Iloilo Onshore Wind Power Project	Wind	wpd Philippines Onshore, Inc.	Alimodan, Leon, Tubungan, Igbaras and Miagao; Sibalom and San Remigio, Iloilo and Antique	Iloilo and Antique	VI	200.000	Mar-33	Mar-33	The WESC No. 2023-02-262 with COR No. WESC 2023-02-262, awarded on 28 March 2023, was converted to OnWESC No. 2024-12-441 under the Revised Omnibus Guidelines on 22 January 2025.
Greater Iloilo Wind Power Project	Wind	CI San Jose Corp.	Province of Iloilo, Antique, and Capiz	Iloilo, Antique & Capiz	VI	2000.000	"Phase 1 - 30 Sept. 2030; Phase 2 - 31 March 2033"	Jun-33	Phase 1 - 31 Dec. 2030 Phase 2 - 30 June 2033"
Highlands Guimaras Wind Project	Wind	Freya Renewables Inc.	Sibunag, San Lorenzo and Jordan, Guimaras	Guimaras	VI	100.000	May-33	Jul-33	Unforeseen delays in schedule.
Bais Wind Project	Wind	Envision Energy Philippines Corporation	Bais City, Mabinay and Manjuyod, Negros Oriental	Negros Oriental	NIR	150.000	Nov-33	Nov-33	(blank)
Leyte Wind Project	Wind	Envision Energy Philippines Corporation	Leyte and Capoocan, Leyte	Leyte	VIII	200.000	Dec-27	Nov-33	(blank)
Dumaquete Offshore Wind Farm	Wind	Airstream Renewables Corp.	Offshore of Negros Oriental	Negros Oriental	VII	100.000	Mar-34	May-34	
San Isidro Wind Power Project	Wind	Lihangin Wind Energy Corp.	San Isidro, Northern Samar	Northern Samar	VIII	206.250	Aug-25	TBD	With approved change of capacity from 150 to 206.25MW on 06 August 2024
ENERGY STORAGE SYSTEM (ESS)						1312.000			
The Ark- Barotac Viejo BESS	Stand Alone BESS	The Ark Green Dynamic Resources Corp.	Barangay San Juan, Municipality of Barotac Viejo, Iloilo	Iloilo	VI	20.000	Feb-26	Mar-26	
EAUC Energy Storage System Project	Stand Alone BESS	East Asia Utilities Corporation	Brgy. Ibo, Mactan Export Processing Zone I (MEPZ I), Lapu-lapu City, Cebu	Cebu	VII	30.000	Mar-26	May-26	
Battery Energy Storage System	Stand Alone BESS	Mindanao Energy Development Corporation	Brgy. Don Andres Soriano, Toledo City, Cebu	Cebu	VII	55.000	Apr-26	Jun-26	
Carmen Battery Energy Storage System Phase 1	Stand Alone BESS	Toledo Energy Development Corporation	Brgy. Don Andres Soriano, Toledo City, Cebu	Cebu	VII	28.000	Apr-26	Jun-26	
Enerhiya Delas Islas I Battery Energy Storage Project	Stand Alone BESS	Megawatt Solutions Inc.	Amlan, Negros Oriental	Negros Oriental	NIR	40.000	Aug-26	Dec-26	
Enerhiya Delas Islas III Battery Energy Storage Project	Stand Alone BESS	Megawatt Solutions Inc.	Compostela, Cebu	Cebu	VII	15.000	Aug-26	Dec-26	
San Isidro Energy Storage Project	Stand Alone BESS	Helios Energy Storage Corp.	Brgy. Palanit, San Isidro, Northern Samar	Northern Samar	VIII	200.000	TBD	Dec-26	
Toledo Battery Energy Storage System	Stand Alone BESS	Global Business Power Corporation	Toledo City, Cebu	Cebu	VII	20.000	TBD	2026	Finalization of off-taker and land. Awaiting schedule for NGCP offer of service
Cadiz Energy Storage Project	Stand Alone BESS	Helios Energy Storage Corp. (Former: Horus Solar Energy Corp.)	Cadiz City, Negros Occidental	Negros Occidental	NIR	50.000	TBD	Jan-27	
Ormoc Energy Storage Project	Stand Alone BESS	Helios Energy Storage Corp. (formerly Horus Solar Energy Corp.)	Ormoc, Leyte	Leyte	VIII	50.000	TBD	Apr-27	
NAGA-1 Energy Storage System Project	Stand Alone BESS	Therma Power Visayas, Inc.	Brgy. Colon, Naga City, Cebu	Cebu	VII	30.000	Mar-27	May-27	
NAGA-2 Energy Storage System Project	Stand Alone BESS	Therma Power Visayas, Inc.	Brgy. Colon, Naga City, Cebu	Cebu	VII	30.000	Mar-27	May-27	
Tinampa-an Energy Storage	Stand Alone BESS	Helios Energy Storage Corp. (Former: Horus Solar Energy Corp.)	Brgy. Tinampa-an, Cadiz City, Negros Occidental	Negros Occidental	NIR	50.000	TBD	Jun-27	
Carmen Battery Energy Storage System Phase 2	Stand Alone BESS	Toledo Energy Development Corporation	Brgy. Don Andres Soriano, Toledo City, Cebu	Cebu	VII	28.000	Apr-27	Jun-27	
Enerhiya Delas Islas 4 Battery Energy Storage Project	Stand Alone BESS	Megawatt Solutions Inc.	Cadiz, Negros Occidental	Negros Occidental	NIR	40.000	Aug-27	Dec-27	
Enerhiya Delas Islas 5 Battery Energy Storage Project	Stand Alone BESS	Megawatt Solutions Inc.	Concepcion, Iloilo	Iloilo	VI	40.000	Aug-27	Dec-27	
Enerhiya Delas Islas 6 Battery Energy Storage Project	Stand Alone BESS	Megawatt Solutions Inc.	Bacolod, Negros Occidental	Negros Occidental	NIR	40.000	Aug-27	Dec-27	
Cadiz Solar Power Project BESS	IRESS	Visayas Cleanergy Inc.	Cadiz City, Negros Occidental	Negros Occidental	NIR	114.000	Mar-28	Jun-28	
Enerhiya Delas Islas II Battery Energy Storage Project	Stand Alone BESS	Megawatt Solutions Inc.	Ormoc, Leyte	Leyte	VIII	15.000	Nov-30	Dec-30	
Tabango Battery Energy Storage System	Stand Alone BESS	Global Business Power Corporation	Tabango City, Leyte	Leyte	VIII	7.500	TBD	2027	Finalization of off-taker and land. Awaiting schedule for NGCP offer of service
Dingle Battery Energy Storage System	Stand Alone BESS	Global Business Power Corporation	Dingle City, Iloilo	Iloilo	VI	20.000	TBD	2027	Finalization of off-taker and land. Awaiting schedule for NGCP offer of service
Ubay Battery Energy Storage System	Stand Alone BESS	Global Business Power Corporation	Ubay City, Bohol	Bohol	VII	20.000	TBD	2027	Finalization of off-taker and land. Awaiting schedule for NGCP offer of service

VISAYAS INDICATIVE POWER PROJECTS
As of 31 December 2025

Name of the Project	Plant Type	Company Name	Location	Province	Region	Installed/ Rated Capacity (MW)	Target Testing and Commissioning	Target Commercial Operation	Remarks / Issues Encountered During Project Development
Valencia Battery Energy Storage Project	Stand Alone BESS	Envision Energy Philippines Corporation	Barangay Palinpinon, Municipality of Valencia, Province of Negros Oriental	Negros Oriental	NIR	40.000	TBD	TBD	
Samboan Battery Energy Storage Project	Stand Alone BESS	Envision Energy Philippines Corporation	Barangay Suba, Municipality of Samboan, Province of Cebu	Cebu	VII	40.000	TBD	TBD	
Nabas Battery Energy Storage Project	Stand Alone BESS	Envision Energy Philippines Corporation	Barangay Solido, Municipality of Nabas, Province of Aklan	Aklan	VI	40.000	TBD	TBD	
Compostela Battery Energy Storage System	Stand Alone BESS	Global Business Power Corporation	Compostela, Cebu	Cebu	VII	7.500	TBD	TBD	Finalization of off-taker and land. Awaiting schedule for NGCP offer of service
Sta. Barbara Battery Energy Storage System Project	Stand Alone BESS	Global Business Power Corporation	Sta. Barbara, Iloilo	Iloilo	VI	20.000	TBD	TBD	Finalization of off-taker and land
Calbayog Energy Storage Power Plant	Stand Alone BESS	Cell Power Energy Corporation	Calbayog, Samar	Samar	VIII	30.000	TBD	TBD	
Daanbantayan Energy Storage Power Project	Stand Alone BESS	Cell Power Energy Corporation	Daanbantayan, Cebu	Cebu	VII	20.000	TBD	TBD	
Padayon (CPPC) Energy Storage Project	Stand Alone BESS	Cell Power Energy Corporation	Brgy. Errmita, Cebu City, Cebu	Cebu	VII	20.000	TBD	TBD	
Naga (Pandora) Battery Energy Storage	Stand Alone BESS	Cell Power Energy Corporation	Naga City, Cebu	Cebu	VII	20.000	TBD	TBD	
Pandora 2 Integrated Energy Storage Project	Stand Alone BESS	Therma Power Visayas, Inc.	Barangay Colon, Naga City, Cebu	Cebu	VII	42.000	TBD	TBD	
Santander Energy Storage Project	Stand Alone BESS	Cell Power Energy Corporation	Santander Cebu	Cebu	VII	30.000	TBD	TBD	
Santa Rita Energy Storage Project	Stand Alone BESS	Cell Power Energy Corporation	Santa Rita, Samar	Samar	VIII	30.000	TBD	TBD	
Tabango Energy Storage Project	Stand Alone BESS	Cell Power Energy Corporation	Tabango, Leyte	Leyte	VIII	30.000	TBD	TBD	

Notes:
TBD - To be determined
Renewable Energy (RE) Projects (Geothermal, Hydro, Biomass, Solar, and Wind) are updated as of 31 December 2025
IRESS - Integrated Renewable Energy and Energy Storage System

For inquiries, please contact the following:
DOE Electric Power Industry Management Bureau (EPIMB) for non-RE projects (coal, oil, natural gas,and BESS) - doe.epimb.powerprojects@gmail.com
DOE Renewable Energy Management Bureau (REMB) for RE Projects - remb9513@doe.gov.ph